

Preschool Development Grant Birth to Five (PDG B-5)

May 2023 Dashboard

Big Goals & Key Activities

Expand Access to High-Quality Programs & Services

Strategic Plan

Workforce Development

Unify Local Coordinating Efforts

Community Leaders

Parent Advisory Council (PAC)

Align Quality Vision & Supports

Quality Assurance Report (QAR)

Kindergarten Entry Assessment (KEA)

Modernize Systems

Early Childhood Integrated Data System (ECIDS)

Missouri Professional Development System (MOPD)

On Time


Slight
Delays

Significant
Delays

10,609

Stakeholders received the
Childhood Connections
e-newsletter

Second Steps, Conscious
Discipline for Home
Visitors, & ASQ Trainings



Budget Status: 75% Obligated



Approximately \$8,232,425
obligated (i.e., vendors and
scope of work identified) and
\$2,944,535 unobligated.

Data as of May 31, 2023

Key Stakeholder Engagement Activities

- Presented ECE workforce development information at OOC staff lunch & learn
- Attended 'office hours' session with Head Start directors
- Presented recap of OOC creation to State of Kansas task force

OOO Webinar
Attendance



■ Obligated ■ Unobligated

Accomplishments & Newsworthy Events

- Restructured the state's PDG B-5 website to include additional needs assessment, stakeholder survey, and program evaluation reports
- Promoted Child Care Provider Appreciation Day on social media
- Assisted with release of new public dashboard reporting for child care relief funds
- Assisted with weekly sessions to gather requirements for the new child care data system

Progress Notes

Strategic Plan: Posted the complete 2026 strategic plan and related materials on the state's PDG B-5 website

Workforce Development: Finalized the chart of early childhood occupation levels

Community Leaders: Awarded contract for resource and referral services that included community leader activities

PAC: Scheduled Parent Café train-the-trainer events in two phases through July

QAR: Completed schedule for stakeholder input on the state's framework

KEA: Posted informational webinar for administrators and data personnel

ECIDS: Completed knowledge transfer between state staff and all vendors

MOPD: Completed user testing with trainers, state staff, and providers